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Phase | 2021507 Contract # DACA45-01-D-0001 Costs Thru:
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Budget Summary: _ . _
Original T.0. Cost $  20,000.00 Task: Original Budget | Current Budget | This Week | Cost to Date |
Indirect Costs: B T
Modifications: (1) $ 2,949,513.00 Site Visit 3 671379 | ¢ 6,713.79 | $ - $ 6,119.68
Current T.O. Cost $ 2,969,513.00 Construction Work Plan $ 9.693.21]| % 9693213 - $ 12,794.86
Mobilization/Crew Rotation | $ 33,16668 ] 3 33,16668 | $ 1389413 65,232.94
Original Fee. @ 6.54% $ 1,308.41 |Site Admin & indirects $ 295820379 29582037 |% 1912071 3% 355,264.83
Modification Fee: @6.24% $ 173,105.76 Per Diem & Log_ging $ 7851233 | % 78512331 % 84567 % 196,319.05
Total Fee: $ 17441417 Home Office Support $ 25304201 % 25304.20 | 8 - $ 6,485.19
' Final Report __ $§  850921|%  8509.21]% - IS -
Current T.0.Funds: $ 2,795,098.83 Project Close-Out 3 774316 | % 7,743.16 | § - 3 -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance | § 1599884 | $ 15,998.84 | $ - $ 62,407.49
1) None $ - Site Co-ordination, Pre-Excay $§ 5652764 |$  56,52764 | § 19048118 111,989.99
Removal, Impacted Soils $ 455884.00|% 455894001 9% - $ 363,597.53
Current T.0.Funds: $ 2,795,098.83 T&D, Impacted Soils $ 433868128 433868121 % - $ 190,117.24
Site Costs to date: $ 2497404.01 Sampling & Analysis 3 3651188 | % 3651188 | $ - $ 14,856.80
Site Funds Avallable: l=$ 297.694.82 | Restoration/Backfili $ 1,163,262061% 29081550 |$ - $§ 54573231
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 290815521($% - |$ 20159150
Garden/Fiwr Beds $ 290815521% - 3 19,858.18
Costs to Date Ph I: {Fee Excluded) Miscellaneous $ 200815521 % - $ 94,102.20
Indirect Costs:  26% $ 64221655 Post Construction Maint. | $ 57289251 % 572802518 - $ 5,180.92
Direct Costs: 74% $ 1,855,187.48 Site Co-ord, Follow Up As Biff $ 5556955 | ¢ 5556955 | % 1,78481 | % 78,921.65
$ 2,497,404.01 Site Teardown $ 9714.54 | $ 971454 | § - 13 -
This week: Community Air Monitoring | $____ 45000.00 [ $___ 45,000.00 | $ - | $§ 120,831.76
Indirect Costs:  44% $ 2,896.68 Fuel/Oil Misc Field Supplies | $ - ] - ] - 3 43,941.39
Direct Costs: 56% § 3,680.72 ASARCO Support $ - | % - |8 N E 2,059 54
$ 6,586.40 Rounding Adjustment N K - $ (104
Fee $ 17441417 |8 17441417 | $ - $ 174,414.17
Dally Burn Rate: (Raw, 4 Waek Avg) Totals $ 2,969,513.00$ 2,968,513.00 I 3 6,586.40 | 3 2,671,818.18 |
Indirect Costs: $ 698.58 Remarks:
Direct Costs: $ 1,138.73 1) Full site Co-ord activities underway. Focus shifts to Close out of 133 compieted to date.
3 1,837.31 2) Rescheduled start of field operations. Mob/Site Prep scheduled for 9 Feb 04.

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 7/10/2004

3) Field ops scheduled to resume week of 16 Feb 04. Anticipate smalt field crew at restart.




Color Chart(s)

The following pages
contain color that does
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scanned images.

To view the actual images, please
contact the Superfund Records
Center at (303) 312-6473.




VB/I-70 Superfund Site Weekly Cost Summary #28
Phase | Contraci# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0014 Award Date 18-Jul-03 1/30/2004
Start Date  21-Jul-03
Rapid Response/Project Resources Inc. Completion: 31-Jul-04
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[ 1723/2004 [s 1.43856685]$ 195830.77}1$ 278223.79[$% 334,701.92[$ 22020968[§ 14,27629]$ 174,414.17 |

[$ 2,665,232.27]

Date Labor Per Diem Equipment Mgterial Subcontracts _|= Anaiytical Fee Daily Total Total Phase Il
1/24/2004 | $ - 3 - $ - 3 - 3 - $ - 3 - $ - $ 2665,232.27
1/25/2004 | $ - 5 - 3 - $ - $ - $ - $ - $ - $ 2,665,232.27 |
1/26/2004 | $ - $ - $ - $ - $ - $ - $ - 3 - $ 2,665,232.27
1/27/2004 | $ - $ - $ - $ - 3 - $ - $ - $ - $ 2,665,232.27
1/28/2004 | $ - $ - $ - $ - $ - 3 - $ - 3 - $ 2,665232.27
1/29/2004 | $ - 3 - 3 - 3 - $ - $ - $ - $ - $ 2,665,232.27 |
1/30/2004 |$ 44166919 84567 |8 12610415 63.00| ¢ - $ - $ - $ 658640|¢% 2,671,818.687
ThisWeek |$ 4416691 9% 84567 | % 126104 (3 6300 8% - $ - $ - $ 6,586.40
To Date $ 14429833418 19668544 (& 279484831% 33476492!% 22020066 |% 14,276.20|8% 17441417 | $2,671,81867
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* Fee Prorated across 144 anticipated Sites

VB/I-70 Superfund Site Weekly Budget Summary #28
Phase | Complated To Date Costs Thru:
US Army Corps Denver, Colorado  Task Order # 0014 | 133 | 1/30/2004
of Engineers. Rapid Response/Project Resources Inc. | 0 1
Page 3 of 4
To Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property
indirect Costs:
Site Visit 3 611968 | 8 46.01 | & - #DIV/0!
Construction Work Plan $ 1270486} 8$ 96.20 | § - #DIV/O!
_ IMobilization/Crew Rotation 3 6523294 | § 49047 | $ 138.94 #DIV/O!
Site Admin & Indirects $ 35526483 1% 2671.161% 1,912.07 #DIVIO!
Per Diem & Lodging $ 196319.0513% 147608 | $ 845.67 #DIV/0!
Home Office Support $ 6485191 % 4876 | $ - #DIV/0!
Final Report $ - |$ - |3 . #DIV/O!
Project Close-Out $ - 13 - 1$ - #DIVIO! |
Total Indirect Costs: § 642,216.55 i $ 4.828.70 | $ 2,896.68 i #DIV/O!
Direct Costs:
Site Set-up/Maintenance 3 6240749 | § 460231 % - #DIVIO!
Site Co-ordination, Pre-Excav $ 11198899 1% B42.03 |9 1,904.81 ADIV/O!
Removal, Impacted Soils $ 363569753 |% 273382 |% - #DIV/O!
[T&D, impacted Soils $ 190,117241% 142945 | % - #DIV/0i
Sampling & Analysis § 14,85660 | $ M7 B - #DIV/O!
[Restoration/Backiill $ 54573231 1% 4103251 % - #DIVIO!
Sod/Seed $§ 201,50150[8% 1561573 | § - #DIV/Q!
Garden/Fiwr Beds $ 19,858,168 | $ 149311 5 - #DIV/O!
[Miscellaneous $ 94,0220 [3% 70754 3 - #DIVIO!
Post Construction Maint. $ 518092 | $ 3895189 - #DIV/Q!
Site Co-ord, Follow Up AsBlis | $ 789021651 % 50340 | % 1,784.81 #DIV/O!
Site Teardown $ - 18 - b - FDIVIO!
Community Air Monitoring $ 12083176 | $ 908.51 | § - #DIV/O!
Fuel/Qil Misc Field Supplies 3 43941391 % 330391 ¢ - #DIV/O!
ASARCOQ Support $ 205954 | $ 1549 | % - #DIVIO!
[Total Direct Costs: ['$ 1855188508 1394879 [S$ 3689.72 | #DNMO! |
Sub Totals: $ 249740505 $ 1877748 $ 6,586.40 #Div/o!
Fee $ 17441417 § 121121 § - $ 1,211.21
$ 267181922 $ 1998869 $ 6,586.40 #DIVIO!




) VB/1-70 Superfund Site Weekly Budget Summary #28
| S sy Phase | Contract# DACAA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order # 0014 Award Date 18-Jul-03 1/30/2004
US Army Corps Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
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Forward Look: _
. Dly Burn Rate
Task: Current Budget | Cost to Date Remaining | 4 Week Avg | Duration | EsttoCompl | Variance J
Indirect Costs: —
Site Visit _ $ 6,713.79 | $ 6,11968 | % 584111 % - N/A 3 - $ 594.11
Construction Work Plan $ 969321 % 1279486 1%  (3,101.654 § - N/A 3 - 5 {3,101.65)
Mobilization/Crew Rotation $ 33,16668 | $ 65,232.94 1% (32,066.26)1 % 39.93 LS 3 65000 | $ (32,716.26)
Site Admin & Indirects $ 20582037 (% 35526483|% (5944446){ % 484.22 LS $ 350000 | % (62,944 .46)
Per_Diem & Lodging $ 7851233 |$ 196,319.05 | $ (117,806.72}] $ 165.02 0 $ 1,100.00 | $ (118,906.72)
Home Office Support $ 25,304.20 | § 648519 | % 18819011 % 9.41 0 $ - $ 18,819.01
Final Report $ 8500211% - $ 8509211% - N/A $ - $ 8,509.21
Project Close-Out $ 774316 | § - $ 774316 | $ - N/A $ - % 7.743.16
[Total Indirect Costs: $ 46546205|3 642216553 (176,75360) 3  698.58 $ 525000 | (182,003.60)|
Direct Costs:
Site Set-up/Maintenance $ 15998.84 | $ 6240749 | $ (46,408.65)| $ 32.26 N/A 3 3,500.00| % (49,908.65)
Site Co-ordination, Pre-Excav| $ 5652764 |3 11198999 | % (55462.35)| $ 135.74 0 $ 200000 | % (57,462.35)
Removal, Impacted Soils | $ _ 455,894.00 | $ _ 363,507.53 | §  92.206.47 | $ . 0 3 - |$ 9220647
T&D, Impacted Soils $ 43386812|% 19011724 | $ 243,75088 | $ - 0 $ - 3 243,750.88
Sampling & Analysis $ 36511988 % 14,856.80 | $ 2185508 | § 230.46 0 $ - $ 21,655.08
Restoration/Backfill $ 290815501 % 54573231 | % (254,916.81)i $ - 0 $ - $  (254,916.81)
Sod/Seed $ 200815521 % 2015915019 8922402 |% 62.24 LS $ 6,500.00] % 82,724.02
Garden/Fiwr Beds $ 2008155213 1985818 | $ 270,957.34 | % - 0 $ - $ 270,957.34
Miscellaneous $ 280,815.52 $ 9410220 |$ 196,713.32 | $ 477 0 $ - $ 196,713.32
Post Construction Maint, 3 57289025 % 518092 |8 5210833 |% - 0 $ - $ 52,108,333
Site Co-ord, Follow Up As Blts| § 5556955 $ 7892165 (% (23,3562.10)| % 651.22 0 $ 35000018 (26,852.10)
Site Teardown 3 971454 | % - ] 971454 | $ - 0 $ - $ 9,714.54
‘Community Air Monitoring $ 450000019 12083176 |9% (75831.76)| $ - 0 3 - $ {75,831.76)
Fuel/Oil Misc Field Supplies | $ - |$ 4394139 |$ (43,941.39) 5 22.03 0 3 -~ |$  (43,941.39)
ASARCO Support $ - 3 205054 | § 2,059.54)| $ - 0 3 - 3 2,059.54
|Totai Direct éosm: | § 5359,@35§§ 1,855,188. 474.447.3 ,138.73 $ 15,500.00 458,
Fee $ 17441417198 17441417 |8 - ekc—— S k] -
Totals $ 2969513.00[ % 267181922 |% 2076937813 1,837.31 $ 2075000 | § 276,943.78

* Assumes Site co-ord costs Thru 8 Feb 04




